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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

This document is a solicitation seeking proposals and/or offers from qualified firms to
clear mines and unexploded ordnance from the Romaila Oil Fields and, as an option
item, the West Qurna Qil Field north of the Romaila Oil Field; and to do so in strict
accordance with the terms, conditions, provisions, and statement of work set forth in
the Contract that is included and forms a part of this Solicitation. This Solicitation
consists of the Standard Form 1449, “SOLICITATION/CONTRACT/ORDER FOR
COMMERCIAL ITEMS” which is the preceding page; Section A, “Solicitation Terms and
Conditions,” Section B, Schedule of Prices; Section C, Statement of Work; and Section
D, Contract Terms and Conditions. The Contract to result from this Solicitation shall
consist of the Standard From 1449, and Sections B, C, and D. The Contract to result
from this Solicitation is an obligation of Iragi Funds only and as such Offeror’s particular
attention is directed to Section D, Contract Terms and Conditions, paragraph 1,
Contract Authority.

A. Section A - Solicitation Terms and Conditions
1. Definitions:

a. Offer: The term, “offer” and “proposal” are used interchangeably
throughout this document. They mean one and the same.

b.  Offeror: The term “Offeror” is the firm that signs the offer and is
agreeing to perform the contract for which it’s offer is submitted. The
term “offeror” and “proposer” are one and the same and used
interchangeably throughout this document.

c. CPA: “CPA" is the Coalition Provisional Authority and is temporarily
the governing power in Irag. Effective July 1, 2004, the governing of
Irag transfers to the various Ministry’s of Irag.

2.  Submission of Offers. The Offeror shall submit, at or before the exact time
specified, a signed and dated offer, in two distinct and separate parts, in
accordance with the terms, conditions, and instructions contained in this
Section A, “Solicitation Terms and Conditions.” Offers in response to this
solicitation are cautioned that these “Solicitation Terms and Conditions”
include the term “shall” and that it is imperative that Offeror comply with
such instructions. Failure to comply may result in the Offer being rejected
and not considered for award of the Contract contemplated by this
solicitation. Offers may be submitted on letterhead stationery or as
otherwise specified in this Section A, paragraph 3. The two parts of
Offeror’s proposal are: Part 1-Technical and Part 2-Price. At a minimum,
offers must clearly include all of the below data.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)

June 10, 2004

Section A — Solicitation Terms and Conditions — continued

a. Part 1 - Technical Proposal.

Part 1-Technical Proposal is to be separate from Part 2-Price
Proposal. One electronic set, either MS Word or in PDF format, of this
Technical Proposal is to be submitted by email. This portion of
Offeror’s proposal is to address and otherwise include all of the below
described technical data and such is not to exceed five (5) typewritten
pages, single sided, with of a font size not less than 10, unless
otherwise indicated.

1)

)

®3)

Technical proposal is to be clearly marked original where such
marking is readily apparent, and include the signature(s) of
authorized individuals.

The name, address, and telephone number of the Offeror.
Provide country code of telephone number, regardless of country
Offeror is located. In addition, Offeror’'s email address if such is
available and FAX number. In addition, provide the name,
business title, business address, phone number(s), FAX
numbers, and email address of individuals that can be contacted
regarding offer.

Information pertaining to present and past work history, to
include:

(@) General description of Offeror’s present and previous five
year work history that is relevant to this requirement. Offer
is to identify the country, city or region, the size of the area
cleared of mines and unexploded ordnance, month and
year started and completed, type of mines and ordnance
involved, project size, methods used, and the value, stated
in U.S. dollars, of the contracts performed.

(b) References to include contract numbers, agency and client
names and business addresses; names and business titles
of point(s) of contact, with telephone numbers, email
addresses, and other relevant information. Please ensure
that you have verified the accuracy of this data. In the
event that references provided are not current and cause a
delay in our evaluation, the offer may be considered non-
responsive and rejected without further consideration.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)

June 10, 2004

Section A — Solicitation Terms and Conditions — continued

4)

(®)

(6)

()

8

Preliminary work plan describing how Offeror intends to perform
this Contract. This is to include (i) whether Contractor
employs/uses “Teams” and a description of such teams and its
qualifications; (ii) the types (make and model) of technical
equipment that will be used to achieve the required performance
standard(s); (iii) the level and types of security measures that will
be implemented to ensure that the work can proceed as
scheduled; (iv) the amount of work being performed by
Contractor and that being subcontracted; and (v) the process for
selecting a subcontractor to perform demining and UXO
clearance work.

A preliminary performance schedule, based on days after
contract award, indicating the significant tasks to be performed,
start time, duration, and end time. Include not more than sixty
days to obtain the National Mine Action Agency (NMAA),
Baghdad, Iraq accreditation which is explained in the Statement
of Work that is part of this solicitation and subsequent contract,
with mobilization not to commence until after the NMAA
accreditation is obtained. If Offeror has the required NMAA
accreditation at time of submission of its offer, this NMAA
accreditation time period is not to be indicated on this preliminary
schedule; however, proof of accreditation shall be included in this
Part of the Offer. Include with this schedule a narration that
clearly indicates how this schedule shall be met. (This is in
addition to the 5 pages identified in subparagraph 2a above.).

Offeror’s safety record for the past 2 years, inclusive of a listing
of all incidents and casualties. (This is in addition to the 5 pages
identified in subparagraph 2a above.).

Mobilization plan. This is to indicate all major tasks and a start
time, duration, and completion time.

Legible set of the completed application that has been, or will be,
submitted for the NMAA accreditation, including draft standing
operating procedures.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

Section A — Solicitation Terms and Conditions — continued

b. Part 2-Price Proposal and Administrative Matters

This portion of Offeror’s proposal is to provide (i) proposed pricing
including an itemization of such pricing, and (ii) other information
pertaining to the Offeror’s business capability, all in accordance with
the instructions below. Part 2-Price Proposal is to be separate from
Part 1-Technical Proposal. One electronic set, either MS Excel, MS
Word, or PDF format, of this Price Proposal is to be submitted by
email Part 2 is to include all of the below data.

(1) Offeror shall complete “Price Schedule A-Base Contract Work”
and “Price Schedule B-Option Item” contained in Section B of
this Solicitation. Offer shall include unit prices and total prices,
where indicated, for all Contract Line Item Numbers (CLINS),
inclusive of the Option Item. Failure to include a price for all
items shall result in disqualification of offer. Immediately behind
the completed Price Schedules Offer shall include a general
itemization of each offered price for each CLIN of each Price
Schedule. This is to include, and not be limited to:

(a) Totals direct costs for labor, supervision, materials,
equipment, transportation, facilities, travel, security,
billeting, and any other direct costs (e.g., QA/QC, health &
safety, etc.) and identification of subcontract costs within
each of these categories.

(b) Identification of all indirect cost(s) categories, total
amounts, rates, and how applied (e.g., overhead, general
and administrative (G&A), and any material handling.

(c) Identification of total profit amount, the rate of profit and
how applied.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

Section A — Solicitation Terms and Conditions — continued

()
®3)
(4)

(®)

(d)

This general price breakdown is to indicate subcontract
costs, security costs, costs for accommodations,
transportation, mobilization, daily project management
costs, etc. This itemization is to be prepared and
presented in a manner that allows for a review and
assessment to determine how each of the offered prices
was determined. Itis not the intent to obtain a detailed
breakdown of the proposed amount(s). However, by
submission of an offer, Offeror agrees that if requested a
detailed itemization shall be submitted not later than one
workday after such request.

Terms of any express warranty.

Prompt payment and/or other discount terms, if any.

Address that payment is to be sent to (if different from mailing
address).

Acknowledgment of solicitation amendments (if any).

3. Marking of Offers.

a.

Offer shall be addressed and submitted electronically only by email to the
address indicated below. In addition, Offer wrapper shall be marked as
indicated below, and Part A and B of the offer’s first page, as a minimum,
shall include the below solicitation number :
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)

June 10, 2004

Section A — Solicitation Terms and Conditions — continued

Coalition Provisional Authority

Attention: Contracting Activity, M. James (Rm S106C)
Republican Presidential Palace

APO, AE 09316

Solicitation No.: DABV01-04-Q-0079
Closing Time:  Write in the date and time indicated in paragraph 4,
below.

Offers shall be electronic and emailed. Handcarried, Facsimile,
telegraph, or FAX offers are not authorized and shall not be accepted.

Electronic Emailed Offers:

(a) Emailed offers shall be provided in Portable Document Format
(PDF, e.g., Adobe Acrobat) or Microsoft (MS) Word format; and
shall be emailed to:

mike.james@cpa-ig.org

(b) Offers that are emailed may consist of more than one PDF (or
MS Word) document depending upon the total size of the
proposal. Itis preferred that each document or part of the
electronic submission of proposal not exceed one megabyte
(MB), and the subject line of the email(s) transmitting this
electronic version of the proposal is to clearly indicate the
solicitation number that is indicated in block 5 of the SF 1449. If
more than one PDF or MS Word document is submitted, each is
to be consecutively numbered. This number is to consist of the
number of the part/file and the total number of documents. For
example, “JDoeProposal_part 1 of 2,” “JDoeProposal_ part 2 of
27

4. Closing Date and Time for Receipt of Offers: To be considered for the award
of the Contract in response to this Solicitation offers must be received at the
below indicated location not later than 10:00 a.m. prevailing local time, Baghdad,
Iraq, Wednesday, June 22, 2004.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

Section A — Solicitation Terms and Conditions — continued

5. Period for Acceptance of Offers. The Offeror agrees to hold the prices in its
offer firm for 60 calendar days from the date specified for receipt of offers, unless
another time period is specified in an addendum to the solicitation. For
information only, and not to be construed as a commitment or guarantee, it is
presently intended to award this Contract not later than June 30, 2004, if at all
possible, or within the first 30 days after receipt of proposals.

6. Product Samples. Not applicable - Do not submit.

7. Multiple Offers. Offerors are encouraged to submit multiple offers presenting
alternative terms and conditions or items for satisfying the requirements of this
solicitation. Each offer submitted will be evaluated separately. However,
alternative offers will not be considered (evaluated) if an offer is not submitted for
the terms, conditions, and items expressed in this Solicitation.

8. Late Submissions, Modifications, Revisions, and Withdrawals of Offers.

a. Offerors are responsible for submitting offers, and any modifications,
revisions, or withdrawals, so as to reach the Coalition Provisional Authority
Contracting Office designated in this solicitation by the time specified in this
solicitation.

b.  Any offer, modification, revision, or withdrawal of an offer received at the
contracting office designated in this solicitation after the exact time specified
in paragraph 4, above, is “late” and will not be considered unless it is
received before award is made, the Contracting Officer determines that
accepting the late offer would not unduly delay the acquisition, and 1) if it
was transmitted through an electronic commerce method authorized by the
solicitation, it was received at the initial point of entry to the Contracting
Office not later than 1700 hours (5:00 p.m.) prevailing local time one
calendar day prior to the date specified for receipt of offers, or 2) there is
acceptable evidence to establish it was received at the location designated
for the receipt of offers and was under government control prior to the time
set for receipt of offers, or 3) it was the only proposal received.

c. However, a late modification of an otherwise successful offer that makes the
offer’s terms more favorable to the contracting organization issuing the
solicitation will be considered at any time it is received and may be
accepted.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

10.

11.

Section A — Solicitation Terms and Conditions — continued

d. Acceptable evidence to establish the time of receipt at the contracting office
includes the time/date stamp of that installation on the offer wrapper, other
documentary evidence of receipt maintained by the installation, or oral
testimony or statements of contracting office personnel.

e. If an emergency or unanticipated event interrupts normal processes so that
offers cannot be received at the contracting office designated for receipt of
offers by the exact time specified in the solicitation, and urgent requirements
preclude amendment of the solicitation or other notice of the extension of
the closing date, the time specified for receipt of offers will be deemed to be
extended to the same time of day specified in the solicitation on the first
work day on which normal processes resume.

f. Offers may be withdrawn by written notice received at any time before the
exact time set for receipt of offers. Oral offers in response to oral
solicitations may be withdrawn orally. If the solicitation authorizes facsimile
offers, offers may be withdrawn via facsimile received at any time before the
exact time set for receipt of offers, subject to the conditions specified in the
solicitation concerning facsimile offers. An offer may be withdrawn in
person by an offeror or its authorized representative if, before the exact time
set for receipt of offers, the identity of the person requesting withdrawal is
established and the person signs a receipt for the offer.

Contract Award. The Contracting Officer intends to evaluate offers and award a
contract without discussions with offerors. Therefore, the Offeror’s initial offer
should contain the Offeror’s best terms from a price and technical standpoint.
However, the Contracting Officer reserves the right to conduct discussions if later
determined by the Contracting Officer to be necessary. The Contracting Officer
may reject any or all offers if such action is in the public interest; accept other
than the lowest-priced offer; and waive informalities and minor irregularities in
offers received.

Multiple Awards. Only one contract is to result from this solicitation.

Evaluation. The Contracting Officer will award a contract resulting from this
solicitation to the responsible offeror whose offer conforming to the solicitation will
be most advantageous to the contracting activity, price and other factors
considered. The following factors shall be used to evaluate offers:

Page No. A-8 of A-14 Revision 0
10 June 2004



Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

Section A — Solicitation Terms and Conditions — continued

a. Definitions. The following definitions are provided to assist in the evaluation
process.

(1) DEFICIENCY: A material failure of a proposal to meet a Government
requirement or a combination of significant weaknesses in a proposal
that increases the risk of unsuccessful contract performance to an
unacceptable level.

(2) WEAKNESS: Aflaw in the proposal that increases the risk of
unsuccessful contract performance. A significant weakness in the
proposal is a flaw that appreciably increases the risk of unsuccessful
contract performance.

(3) ACCEPTABLE FEATURE: A proposed method or technique in the
proposal that addresses solicitation requirements such that no further
explanation or documentation is necessary; an acceptable feature.

(4) STRENGTH: A proposed method or technique in the proposal that
exceeds the solicitation requirements.

(5) PAST PERFORMANCE: Relates to how well an offeror has
performed; e.qg., the quality of work accomplished, schedule
compliance, customer satisfaction.

(6) TECHNICAL EXPERIENCE: Pertains to work currently or previously
performed by an offeror, which is the same or similar to the work that
is required under this requirement.

b. Adjective Ratings. All proposals evaluated shall be assigned one of the
five adjective ratings defined below.

(1) EXCEPTIONAL (E): The proposal greatly exceeds stated
requirements, as reflected through an innovative, comprehensive,
outstanding approach. The response is complete in terms of the basic
content and level of information the Government seeks for evaluation.
There is a high probability of success and no risk that this offeror
would fail to meet the quantity, quality, and schedule requirements.
There are no deficiencies or weaknesses.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)

June 10, 2004

Section A — Solicitation Terms and Conditions — continued

(2)

(3)

(4)

(5)

HIGHLY ACCEPTABLE (HA): The proposal exceeds stated
requirements. The response is complete in terms of the basic content
and level of information the Government seeks for evaluation. There
is a high probability of success and negligible risk that this offeror
would fail to meet the quantity, quality, and schedule requirements.
There are no deficiencies or significant weaknesses, but there may be
minor weaknesses that need not be corrected to make award.

ACCEPTABLE (A): The proposal meets the stated requirements. The
response is considered complete in terms of the basic content and
level of information the Government seeks for evaluation. There is a
reasonable probability of success and little risk that this offeror would
fail to meet the quantity, quality, and schedule requirements. There
are no deficiencies, but the proposal may have weaknesses that
present some risk of unsuccessful contract performance.

Weaknesses need not be corrected to make award.

MARGINAL (M): The proposal fails to meet stated requirements. The
response is considered incomplete or inadequate in terms of the basic
content and level of information the Government seeks for evaluation.
There is a low probability of success based on the present information.
There are deficiencies and/or a combination of significant weaknesses
that constitute a deficiency and thereby increase the risk of
unsuccessful contract performance to an unacceptable level. Noted
deficiencies and significant weaknesses could be corrected through
discussions without a major revision or complete re-write of the
proposal.

UNACCEPTABLE (U): The proposal significantly fails to meet the
stated requirements. What was submitted lacks essential information
or is conflicting and unproductive. The degree of risk is so high that
there is no reasonable likelihood of success, regardless of price. Or,
deficiencies are so major or extensive that a major revision or
complete rewrite of the proposal would be necessary.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

Section A — Solicitation Terms and Conditions — continued

Note 1: In the case of an offeror without a record of relevant past
performance, or for whom information on past performance is not available;
such will not be evaluated favorably or unfavorably concerning Past
Performance. The Past Performance factor shall be rated as NEUTRAL in
such circumstances. The Neutral rating applies to Past Performance
ONLY.

Note 2: Rating of Marginal or Unacceptable for any factor shall make the
proposal ineligible for award as submitted.

C. Relative Importance of the Evaluation Factors. Factors (1) and (2) identified
in paragraph d, below, are of equal importance to each other and together
are equal in importance to Factor 3. The importance of Factor (3); Price,
will increase if offers are considered essentially equal in terms of technical
quality or if a price is so significantly high as to diminish the value to the
government of an offeror’s technical superiority.

d. Evaluation Factors/Criteria Description

(1) Past Performance and Current Performance. Review of work
performed within the past two calendar years and of work currently in
progress. More weight will be given to those offerors that:

i. Have performed work of comparable magnitude (e.g., physical
size of the area to be cleared, geographical conditions,
environmental conditions; and types, kinds, and quantities of
mines and UXO) that is required by the Statement of Work
included in this solicitation.

ii.  Are presently performing work comparable to that identified in
the Statement of Work of this solicitation;
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)

June 10, 2004

Section A — Solicitation Terms and Conditions — continued

(2)

(3)

Technical Approach. Technical proposal will be evaluated for:

Vi.

Vii.

viii.

Understanding of the work to be performed and a working
knowledge of the International Mine Action Standards (IMAS).

Understanding and commitment to the employment and training
of Iragi peoples.

The extent of employment (number) and experience of both the
technical and administrative staff.

Quality and safety measures to be implemented to ensure that
the activities will be performed in a safe and effective manner.

Clear understanding and commitment to meeting the
performance schedule

The types (make, model) of technical equipment that shall be,
and may be, used to achieve the required performance standard.

Understanding of the level and types of security measures that
shall be implemented, and that may be implemented, to ensure
that the work shall proceed as scheduled.

Presently possess the accreditation identified in the Statement of
Work;

Price. The price proposal will be evaluated to determine the
reasonableness, realism, and completeness of the Offeror’s proposal.
One or more of the following techniques will be used to ensure a fair
and reasonable price:

Comparison of proposed prices received in response to the
solicitation.

Comparison of proposed prices with available historical
information.

Comparison of proposed prices with resources proposed.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)

June 10, 2004

Section A — Solicitation Terms and Conditions — continued

o Obtain information/reports from Defense Contract Audit Agency
(DCAA) or other outside agencies as required.

Note 1: A price that is found to be either unreasonably high or
unrealistically low in relation to the proposed work may be indicative
of an inherent lack of understanding of the solicitation requirements
and may result in the overall proposal being considered
unacceptable.

Note 2: Any inconsistency whether real or apparent, between
proposed performance and price must be clearly explained in the
price proposal. For example, if unique and innovative approaches
are the basis for an apparently unbalanced/inconsistently priced
proposal, the nature of these approaches and their impact on price
must be completed documented. The burden of proof of price
realism rests solely with the offeror.

e. For Offeror to be deemed “responsible” it must:

Have adequate financial resources to perform the contract, or the
ability to obtain such.

Be able to comply with the required performance schedule, taking into
consideration all environmental and security conditions at the work
site, and existing business commitments.

Possess a satisfactory performance record.

Have the necessary technical equipment or the ability to obtain such.
Have the necessary organization, experience, operational controls,

and technical skills, including such elements as quality assurance and
safety programs.
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Solicitation No. DABV01-04-Q-0079 Contract No.: (TBD)
June 10, 2004

12.

13.

14.

15.

Section A — Solicitation Terms and Conditions — continued

Options. This solicitation does include an option item of work. This option may
be exercised at time of contract award, or after contract award. The Contracting
Officer will evaluate offers for award purposes by adding the total price for all
options to the total price for the basic requirement. The Contracting Officer may
determine that an offer is unacceptable if the option prices are significantly
unbalanced. Evaluation of options shall not obligate the Contracting Officer to
exercise the option(s).

Notice of Award. A written notice of award or acceptance of an offer, mailed or
otherwise furnished to the successful Offeror within the time for acceptance of the
offer, shall result in a binding contract without further action by either party.
Before the offer’s scheduled expiration time, the Contracting Officer may accept
an offer (or part of an offer) whether or not there are negotiations after its receipt,
unless a written notice of withdrawal is received before award.

Protests. An offeror wishing to object to the terms of a solicitation, the
termination of a solicitation, the award of a contract, or the termination of the
award of a contract, shall present the matter to the Contracting Officer for an
initial decision. The Contractor shall state to the Contracting Officer the basis for
the protest. If the Contractor does not agree with the Contracting Officer’s initial
decision, the Contractor may appeal the initial decision to the Head of Contracting
Activity, CPA, for resolution. The decision of the Head of Contracting Activity,
CPA, shall be the final decision in the matter.

Evaluation of Foreign Currency Offers. Price proposals are to be submitted
using U.S. Currency, (U.S. Dollars) only and evaluation of price proposals shall
be based on this currency. If the Contracting Officer receives offers in a currency
other than U.S. Dollars, the Contracting Officer will evaluate such offers by
converting the foreign currency to United States currency using the Federal
Reserve rate in effect as of the closing date and time for receipt of offers if award
is based on initial offers, or, if award is based on Contracting Officer’s request for
revised offers, on the closing date and time specified for receipt of proposal
revisions.

END OF SECTION A-Solicitation Terms and Conditions
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SOLICITATION/CONTRACT/ORDER FOR COMMERCIAL ITEMS
SOLICITATION NUMBER: DABV01-04-Q-0079 CONTRACT NO: (TBD)
CLEARANCE OF RUMAILA OIL FIELDS and OPTION WORK

A.

SECTION B — SCHEDULE OF PRICES

Contract Type and Compensation:

1.

This Contract is a combination Fixed Price and Indefinite Quantity Indefinite
Delivery type in which some elements of work shall be compensated to
Contractor at a firm-fixed-price (i.e., lump sum); and an element of work
shall be compensated to Contractor at a fixed price for each unit that is
performed as ordered by an Ordering Officer and accepted. The prices to
be paid to Contractor shall be in accordance with “Price Schedule A - Base
Contract Work” and “Price Schedule B - Option Item,” included as
paragraphs B and C of this Section B, SCHEDULE OF PRICES. Price
Schedule B shall be applicable only if the unilateral right to purchase the
option item is exercised and Contractor satisfactorily completes this Option.
Refer to Contract Terms and Conditions, paragraph 9, Option for Increased
Work.

Partial payments and progress payments are authorized for the
performance of the Contract Line Items indicated in the below Payment
Authorization Table. Only one payment shall be authorized for Contract
Line Item Number (CLIN) 004 after acceptance and a proper invoice has
been received. Each Progress payment shall include retention of ten
percent (10%) which shall be released after acceptance that all work,
inclusive of documentation requirements, has been completed in
accordance with this Contract. Payments shall be in accordance with
Section D, paragraph 11, Payments of this Contract and this Section B.

Payment Type Authorization Table

CLIN Progress | Partial
Payment | Payment
001 Yes No
002 Yes No
003 No Yes
004 No No
005 (Option Item) Yes No
006 (Option Item) No Yes
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SOLICITATION/CONTRACT/ORDER FOR COMMERCIAL ITEMS
SOLICITATION NUMBER: DABV01-04-Q-0079 CONTRACT NO: (TBD)
CLEARANCE OF RUMAILA OIL FIELDS and OPTION WORK

SECTION B — SCHEDULE OF PRICES - Continued

3. CLINs 003 and 006 are elements of work that allow the Contractor to provide
additional teams of personnel strictly a temporary and as-needed basis to
clear mines and UXO, and to be compensated for this, provided,;

a.

Contractor obtains the prior written approval of the Contracting
Officer’'s Representative (COR) after completing and submitting the
attached written request to the COR justifying the necessity and time
period of such additional team(s). The COR’s approval shall be
indicated by the COR'’s signature and return of the written request.
This written request is to be in a format and form acceptable to the
COR and Contracting Officer.

The sum total of all authorizations for CLIN 0003 and 006 shall not
exceed the estimated total amount indicated for each CLIN in this
Section B.

The written request indicating the COR’s approval shall be included
with each Contractor’s invoice for payment of CLIN 003 and 006, as
applicable. Failure to provide this with invoice shall be cause to reject
the invoice for payment.

[This portion of page intentionally left blank]
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SOLICITATION/CONTRACT/ORDER FOR COMMERCIAL ITEMS
SOLICITATION NUMBER: DABV01-04-Q-0079 CONTRACT NO: (TBD)
CLEARANCE OF RUMAILA OIL FIELDS and OPTION WORK

SECTION B — SCHEDULE OF PRICES - Continued

B. Price Schedule A - Base Contract Work:

OTY = Quantity; U/l = Unit of Issue; MO = Months; TD = Team Day

CLIN DESCRIPTION QTY uin UNIT PRICE TOTAL PRICE
001 Performance and completion of Contractor’s initial mobilization to and
within Iragq and consisting of, and not limited to: Set-up and
implementation of project office and/or base camp facilities, project 1 EA Not Applicable $
structure, security, communications, operations, quality assurance,
quality control, and safety and health; obtaining National Mine Action Authority (NMAA) accreditation, submission of all
documentation and/or data requirements, and otherwise ready to commence onsite performance of the Base Contract Work in
accordance with Section C, paragraph I, “Part 1 — Base Contract Work.”
002 Mine and unexploded ordnance (UXO) clearance operations and all
other work in accordance with Section C, paragraph I, “Part 1 — Base
Contract Work.” of this Contract, and inclusive of all administrative 1 EA Not Applicable $
requirements, from the time mobilization and project set up are
complete, and beginning with site assessment through completion of all
work except demobilization and final invoice submission.
003 Additional Team. This is a fixed price for each calendar day for each
team of UXO and demining personnel that is in addition to the teams 300 TD $ $
included in CLIN 002 above. This CLIN is to be used in the event
additional teams are required solely on a temporary basis not exceeding 60 continuous calendar days to perform demining and UXO
clearance because of circumstances encountered in the field that could not be reasonably foreseen by Contractor prior to award of
this Contract. Teams that are required longer than 60 continuous days are included in CLIN 002 above. The quantity indicated for
this CLIN 003 is strictly an estimate and shall not be a firm order for any quantity. This Item shall be used as needed depending on
circumstances that can only be determined as Contractor’s performance progresses. This quantity is estimated, and can be for any
quantity of teams for any length of time not exceeding 60 continuous calendar days. For example: one team used 5 different
occasions for 60 days each occasion equates to 300 days, or 5 days per day; or 10 teams running concurrently for 30 days each
equates to 300 days, or 10 days per day. One team per day equals 1 day. [Note: U/l of “TD” is a “Team Day.”]
004 Demobilize, clean-up, and restore sites, regardless of location, to their
initial condition or better, that Contractor established for offices, base
camp, storage, disposal, and any other purposes; completion of all 1 EA Not Applicable $
administrative requirements, and submission of final invoice.
TOTAL PRICE — PRICE SCHEDULE A — BASE CONTRACT WORK NA NA $
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SOLICITATION/CONTRACT/ORDER FOR COMMERCIAL ITEMS
SOLICITATION NUMBER: DABV01-04-Q-0079 CONTRACT NO: (TBD)
CLEARANCE OF RUMAILA OIL FIELDS and OPTION WORK

SECTION B — SCHEDULE OF PRICES - Continued

C. Price Schedule B - Option ltem:

OTY = Quantity; U/l = Unit of Issue; MO = Months; TD = Team Day

006

DESCRIPTION QTY Ul UNIT PRICE TOTAL PRICE
Mine and unexploded ordnance (UXO) clearance operations and
management services pertaining to the West Qurna Oil Field; inclusive of MO $
all administration requirements, in accordance with Section C, NA

“Statement of Work,” paragraph Il, “Part 2, Option Iltem Work,” and other
all terms, conditions, provisions, and clauses of this Contract.

Additional Team. This is a fixed price per calendar day for each team of

UXO and demining personnel that is in addition to the teams included in 180 TD $ $

CLIN 005 above. This CLIN is to be used in the event additional teams

are required solely on a temporary basis not exceeding 60 continuous calendar days to perform demining and UXO clearance
because of circumstances encountered in the field that could not be reasonably foreseen by Contractor prior to award of this
Contract. Teams that are required longer than 60 continuous days are included in CLIN 005 above. The quantity indicated for this
CLIN 006 is strictly an estimate and shall not be a firm order for any quantity. This Item shall be used as-needed depending on
circumstances that can only be determined as Contractor’s performance progresses. This can be for any quantity of teams for any
length of time not exceeding 60 continuous calendar days. For example: one team used 3 different occasions for 60 days each
occasion equates to 180 days; or 10 teams running concurrently for 20 days each equates to 300 days or 10 days for each day this
additional team is performing work. [Note: U/l of “TD” is “Team Day."]

Total Price of Price Schedule B — Option ltem Workonly . . ..................... $
GRAND TOTAL of PRICE SCHEDULE A and PRICE SCHEDULE B: $
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK -

This Contract consists of two elements of work. One element is the Base Contract
Work and the second element is the Option Item Work. Contractor shall not perform
Option Item Work unless specifically authorized, in writing, by the Contracting Officer.
See Contract Terms and Conditions, paragraph 9, Option for Increased Quantity.

l. PART 1 - BASE CONTRACT WORK

A.

OBJECTIVE - BASE CONTRACT WORK:

Clearance of all landmines and unexploded ordnance (UXO) within the
North and South Rumaila Oil Fields of Irag. “Clearance” shall include
either destruction in place or safe removal to a Contractor provided
temporary storage area for eventual destruction by Contractor. The
eventual disposition of these explosive remnants of war (ERW) is to
render them non-usable by anyone for any purpose.

In support of the South Oil Company (SOC) (an Iraq firm) and in
coordination with the National Mine Action Authority (NMAA),
Contractor shall survey the specified Rumaila oil fields to the west of
Basrah to determine the scope and nature of the mine and UXO
threats present then develop and implement a plan to clear the ERW
that impede the safe operation and reconstruction and repair of the olil
fields. This shall be accomplished according the priorities approved
by the SOC In coordination with the Regional Mine Action Center.
The Regional Mine Action Center (RMAC) — South (RMAC-S) is the
NMAA body charged with overseeing and coordinating operations in
Basrah and the surrounding areas. All actions associated with this
survey, interim marking, clearance, storage, destruction, and/or render
safe procedures shall be in accordance with the NMAA approved Iraqi
Mine Action Standards. These Iraqgi standards are based on current
International Mine Action Standards (IMAS).

B. BACKGROUND - BASE CONTRACT WORK:

1.

After 30 years of conflict the Rumaila Oil Fields to the west of the city
of Basrah, Iraq are contaminated by mine fields and significant
amounts of UXO. The mine and UXO presence endangers the lives of
Iragi workers and impedes reconstruction efforts. In order to ensure
continued operation and future development of Iraq’s oil industry, one
of its primary economic sectors, it is imperative that these fields be
cleared.
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

Provided as Attachment 1 of this Statement of Work is the “National
Mine Action Authority Brief technical report on the Landmine and
Unexploded Ordnance contamination in the South Rumaila QOilfield,
Irag” Report dated 14 April 2004. This report is provided for
information only in an effort to help Contractor familiarize itself with the
conditions that may exist. This Attachment 1 document is not
intended, nor shall it be construed by Contractor, as definitive in
nature of the actual conditions. Actual conditions shall be determined
solely by Contractor.

Notes: () RMAC-South and RMAC-S does not mean the south or

southern portion of the Rumalia Oil Field. Instead, this
means Regional Mine Action Center, South Irag.

(i)  The spelling of “Rumalia” may also be “Ramalia,”
“Ramallah,” "Ramaila,” “Rumaylah,” Rumailia, and/or Al
Rumaylah. All variations of the spelling are the same
oilfield(s).

C. STATEMENT OF WORK - BASE CONTRACT WORK

1.

Contractor shall provide all labor, security, supervision, tools,
equipment, transportation, facilities, supplies; personnel
accommodations, meals, safety and health resources, and all other
resources required and necessary -- less that which may be provided
by the South Oil Company, National Mine Action Authority, Coalition
Provisional Authority, Iraq’s Ministry of Oil, any organization and
agencies that may replace these, and/or the U.S. Government -- to
conduct and complete survey and clearance of mines and unexploded
ordinance in the North Rumaila Oil Field first and follow with the South
Rumaila Oil Field. Contractor shall be completely self sufficient and,
by acceptance of this Contract, fully understands and accepts that
there are absolutely no assurances that resources of any kind will be
provided by others. In addition to planning and implementing all the
above for its personnel and subcontractors, Contractor shall also
include in its plan and implementation of such, the addition of not less
than 14 personnel that will consist of SOC contract personnel
performing independent quality assurance and quality control of this
scope of work; and other personnel from various sources (e.g., CPA,
various Iraq Ministries, and others to be determined) that may conduct

Page C-2 of C-37 Revision 0
10 June 2004



Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

visits to Contractor’s work site for information purposes, compliance
visits, and any other official business. In the event any resource is
provided by others for Contractor's performance and completion of this
Contract, it shall only be at the sole discretion of others. The
approximate area of both the North and South Rumaila Oil Fields
combined is 1,283 square kilometers with a combined perimeter of
approximately 203.5 kilometers and is defined on the map included in
Attachment 1 of this Section C. This work shall include, and shall not
be limited to, the performance of each of the below identified tasks.

2. Contractor shall conduct all work in such a manner that shall result in
attaining and maintaining National Mine Action Standards
accreditation and licensing for its operation(s) in Irag, and shall ensure
that the National Mine Action Standards are met, followed, and
otherwise adhered to.

a. Contractor shall not commence any on-site work prior to it
receiving Iraq National Mine Standards accreditation and
licensing. Provided at Attachment 2 are all documents,
information, and the application for Contractor to complete and
submit for this accreditation. In addition to submitting to the Iraq
National Mine Action Standards, Contractor shall email an
electronic set of the completed application and all accompanying
data to the Contracting Officer. This electronic set shall be either
MS Word or PDF format.

b. Itis possible for Contractor to receive accreditation within thirty
(30) calendar days after the Iraq National Mine Action Standards
receives all required data from Contractor; however, the
performance period of this Contract allows not more than sixty
(60) calendar days for such.

c.  Contractor’s failure to submit the required application and
required accompanying data within the time period indicated in
paragraph 1, “Contract Performance Period and Milestones
Schedule,” of the Contract Terms and Conditions,” shall be
cause for immediate termination for default or termination for
cause of this Contract. In addition, Contractor shall submit, not
later than three calendar days (inclusive of any holidays,
regardless of the country), after being requested, instructed, or
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

notified by NMAA to do so, all supplemental data that may
subsequently be requested and required by the NMAA relevant
to Contractor’s application. By Contractor email, the Contracting
Officer shall also be provided one electronic set (either MS Word
or PDF) of any supplemental data submitted to NMAA and such
shall be submitted at the same time as it is to the NMAA.

d. Inthe event Contractor does not receive its accreditation within
sixty calendar days after it has submitted its application package,
and such failure is not the result of Contractor’s failure to provide
all data required by Attachment 2, the performance period of this
Contract will be equitably adjusted if Contractor substantiates, in
writing, and to the sole satisfaction of the Contracting Officer,
that such is required. No change in the Contract price shall be
authorized in the event of such an adjustment in this Contract’s
performance period.

3.  Not later than the time periods indicated in Contract Terms and
Conditions, paragraph 1, Contract Performance Period and Milestones
Schedule,” Contractor shall commence and complete its mobilization
into Iraq.

4.  Contractor shall thoroughly survey, investigate, assess, and otherwise
determine the magnitude of the presence of landmines and
unexploded ordinance. This shall include, and not be limited to,
determining the type, kind, quantity, and location of landmines and
unexploded ordinance based on Contractor conducted site
investigations, Contractor’s assessment of data provided that by these
Contract documents, and data that may be available from the South
Oil Company (SOC), National Mine Action Authority (NMAA), and/or
the Coalition Provisional Authority (CPA); and Contractor shall map
and otherwise mark the locations of such in accordance with Iraqi
Mine Action Standards. Any data that may be available from the SOC,
NMAA, CPA, and other sources will be provided to Contractor by the
SOC, NMAA, or Contracting Officers Representative. It is not required
that Contractor research these resources; however, if Contractor has
means available to obtain data from these potential resources it is
encouraged to do so.

5. Contractor shall prepare and submit a written Clearance Plan that shall
address, as a minimum, all of the below.
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

i Identifies the results of the surveys, investigations, assessments,
and all determinations resulting from the actions completed in
accordance with subparagraph C4, above.

il. Details the operations to be performed by Contractor to clear the
landmines and unexploded ordinance to not less than a depth of
twelve inches.

iii. ldentifies all Contractor’s actions to be taken to ensure the safety
of its personnel during the actual demining and area reduction
activities and tasks.

iv. ldentifies the type, quantity, and mix of labor, equipment,
supplies, and any other resources to safely clear the landmines
and unexploded ordinance.

v. Identifies the quality assurance and quality control actions
Contractor shall take to ensure that its work shall be in
compliance with the requirements of this Contract, Contractor’s
own procedures, and maintaining the NMAA certification,

6.  Contractor shall prepare seven sets of its written plan and deliver two
sets each to NMAA, Regional Mine Action Center-South (RMAC-S),
and the SOC. In addition, electronic set (MS Word or PDF) shall be
emailed to the Contracting Officer within 24 hours of the sets delivered
to NMAA.

7.  If Contractor’s survey and site investigation results indicate significant
threats located more than twelve inches deep, such locations shall be
marked and their removal discussed with SOC and CPA
representatives as appropriate. In addition, a written document shall
be prepared by Contractor indicating the agreements and
understandings reached by Contractor as a result of these discussions
and one written copy and an electronic copy shall be provided to
NMAA, RMAC-S, SOC, and the Contracting Officer. “Significant
threats” shall mean potential threats to life, injury to personnel, and/or
damage, and/or destruction of property.
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

10.

11.

12.

13.

Contractor shall build an indigenous capacity to implement a
clearance plan through the hiring and training of as many Iraqi
subcontractors and employees as is prudent considering the scope of
work and environmental conditions.

Contractor shall coordinate its activities with the NMAA (RMAC-South)
and the SOC. Personnel names and contact information will be
provided to Contractor during the progress of work.

Contractor shall submit monthly progress reports to the SOC and
RMAC-S and other reports as specified by the SOC, CPA, Contracting
Officer, and Contracts Administrator. In addition, one electronic set
(MS Word or PDF format) of all reports, inclusive of the monthly
progress reports shall be provided to the Contracting Officer.

Progress reports shall include a comparison of the planned schedule
with actual progress. If actual progress is more than five percent
behind planned schedule, Contractor shall include in the progress
report an explanation as to why and what actions it will take to recover
lost progress and actions it shall take to ensure that such delinquency
is not repeated.

Contractor shall take all reasonable and otherwise prudent measures
to ensure adequate security for all Contractor employees and
subcontractors. This does include armed security.

In addition to Contractor providing its own quality assurance (QA) and
quality control (QC), there will be others performing independent QA
and QC of Contractor’s performance (see paragraph 13 following).
This independent QA and QC will be working with the SOC and shall
not be construed by Contractor to be a substitute of its own inspection,
QA, and QC systems to ensure that all work is performed and
completed in accordance with this Contract, inclusive of all
procedures, work plans, and accreditation requirements.

Contractor shall provide site support, security, and give full access and
cooperation to the SOC contracted Quality Assurance and Quality
Control (QA/QC) representatives in the course of their duties
associated with all aspects of the mine action activities of the
Contractor. This may include as many as 6 to 8 personnel at each
clearance site. QA/QC operations will involve continuous monitoring of
mine action operations and a representative sampling of cleared areas
as specified by the RMAC — S in Basra.
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

. PART 2-OPTION ITEM WORK

A. OBJECTIVE - OPTION ITEM WORK:

1.

When ordered by the Contracting Officer in accordance with
paragraph 9, “Option for Increased Work,” of the Contract Terms and
Conditions, Contractor shall clear all landmines and UXO within the
West Qurna area. The location of this field can be found on the map
in Section C, Attachment 1, within the following four grid coordinates.

QV 140010
QV 140230
QV 300010
QV 300230

West Qurna Oil Field is a rectangular section that is approximately
sixteen (16) kilometers wide and twenty-two (22) kilometers long, or
352 square kilometers.

There are no known written surveys or other documentation indicating
the condition of the West Qurna area.

B. STATEMENT OF WORK - OPTION ITEM WORK

1.

Contractor shall provide all labor, supervision, security, tools,
equipment, transportation, facilities, supplies, personnel
accommodations, meals, safety and health resources, and all other
resources required and necessary to conduct and complete survey
and clearance of mines and unexploded ordnance of the West Qurna
area.

All work by Contractor shall be in accordance with that specified in
Part 1 - Base Contract Work; however, it shall be applicable to
Contractor’s work to clear West Qurna of mines and UXO. However,
there is not any known written surveys or other documentation
indicating the conditions and expectations of West Qurna.
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -
CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

SECTION C —=STATEMENT OF WORK - Continued
Attachment 1

— National Mine Action Authority

Brief Technical Report on the Landmine and Unexploded Ordnance
Contamination in the Southern Rumaila Qilfields, Iraq

Dated 14 April 2004

This page is Attachment 1's cover sheet only. Attachment 1 follows
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued
Attachment 1 - continued

NATIONAL MINE ACTION AUTHORITY

Brief technical report on the Landmine and Unexploded Ordnance
contamination in the Southern Ramaila Oilfields, Iraq

Reconnaissance carried out 18" and 27" March 2004
Report Dated: 14 April 2004
Reference: LM/CF/0404
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued
Attachment 1 - continued

DEFINITIONS AND DISCLAIMER
Definitions
Explosive Ordnance

1. For the purposes of this document, when referring to Explosive Ordnance (EO) the
following definition is used:

“All munitions containing explosives, nuclear fission or fusion materials and biological
and chemical agents. This includes bombs and warheads; guided and ballistic missiles;
artillery, mortar, rocket and small arms ammunition; all mines, torpedoes and depth
charges; pyrotechnics; clusters and dispensers; cartridge and propellant actuated
devices; electro-explosive devices; clandestine and improvised explosive devices; and
all similar or related items or components explosive in nature”

UNEXPLODED ORDNANCE (UXO)

2. For the purposes of this document, when referring to Unexploded Ordnance (UXO) the
following definition is used:

“Explosive ordnance that has been primed, fuzed, armed or otherwise prepared for use
or used. It may have been fired, dropped, launched or projected yet remains
unexploded either through malfunction or design or for any other reason.

Explosive Ordnance Disposal (EOD)

3. For the purposes of this document, when referring to Explosive Ordnance Disposal
(EOD) the following definition is used:

“The detection, identification, evaluation, render safe, recovery and disposal of UXO.
EOD may be undertaken:

a. As a routine part of mine clearance operations, upon discovery of the
Uxo.

b. To dispose of UXO discovered outside mined areas, (this may be a
single UXO, or a larger number inside a specific area).

c. To dispose of explosive ordnance which has become hazardous by
damage or attempted destruction.”

Mine Clearance

4. For the purposes of this document, when referring to Mine Clearance the following
definition is used:

“The clearance of mines and UXO from a specified area to a predefined standard”
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

Attachment 1 - continued

Disclaimer

5.

Information contained within this report is based on reconnaissance carried out by
representatives of the National Mine Action Authority (NMAA) on TWO separate
occasions, 18" and 27" March 2004. On both of these dates, the NMAA team was
accompanied by representatives of the Unexploded Ordnance (UXO) contractor in
support of the Corps of Engineers (COE) Reconstruction of Iragi Oil (RIO) project.
These representatives, both Explosive Ordnance Disposal (EOD) technicians, had been
working within the Ramaila oilfields, under COE direction, since April 2003 and had
gained extensive first hand knowledge of the threat posed by Explosive Ordnance
within the general area of concern. They provided marked maps of the general area, a
CD containing grid references of Ramaila oilfield locations that they had visited,
carried out work or had knowledge of EO hazards. However, their scope of work
limited them to clearance in close proximity (a few tens or hundreds of meters) to
specific oil installation pipelines, well heads etc, and did not include the total surface
area of the oilfields. Also, they were limited to areas that posed an immediate threat to
reconstruction and repair efforts being carried out by oilfield engineers. Consequently,
they had specific knowledge in areas they had been tasked to survey, clear or mark and
a general understanding of the threat in the overall oilfield area.

The aim of this NMAA reconnaissance, carried out as stated above, was to collect the
best general technical information available at that time and to discuss with the COE
EOD contractor, before departure at the end of their contract (believed to be early April
2004), gain an understanding of their areas of general concern, from an EO
contamination perspective, based on their experience.

This reconnaissance was not a full technical survey of the EO hazards present in the
Ramaila oilfields. Any information given in this document should not be construed as a
full scope of work for any subsequent clearance operation. It is a general statement of
the types of hazard that were observed as being present at the time and the general
conditions under which these hazards exist.

Areas indicated on any associated maps or diagrams as contaminated should be
assumed to be contaminated; however, areas not indicated as contaminated should be
treated as dangerous areas, until confirmed as otherwise, and all necessary and
appropriate safety measures should be taken to ensure the safety of all personnel and
equipment entering these locations.
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —-STATEMENT OF WORK -

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK - Continued

Attachment 1 - continued

BRIEF TECHNICAL REPORT ON THE LANDMINE AND
UNEXPLODED ORDNANCE CONTAMINATION

IN THE SOUTHERN RAMAILA OILFIELDS, IRAQ

RECONNAISSANCE CARRIED OUT 18™ AND 27™" MARCH 2004

Introduction

9.

10.

11.

12.

Iraq has the second largest deposit of oil in the world. The majority of production is
centred on the Ramaila oilfield, in Southern Irag.

As a strategic national asset, the Ramaila oilfields, located west of Basra, in Southern
Irag, were heavily defended during the Gulf war of 1991 and again during the most
recent conflict, in 2003. Additionally, the area of the Ramaila oilfields borders directly
with Kuwait and as such, offers a significant line of advance for forces moving north
and towards the strategic city of Basra. Consequently, there were significant military
defences located within the Ramaila oilfields, which were subjected to various forms of
attack, from both land and air weapon systems, during both conflicts.

Prior to being secured by advancing coalition forces, a number of wells and oilfield
facilities were sabotaged by retreating Iragi military and paramilitary elements of the
former regime. These damaged or destroyed facilities have, in most cases, now been
repaired or replaced.

A significant obstacle to the continuing repair, modernisation and general improvement
of the Ramaila oilfield infrastructure is the presence of obvious Explosive Ordnance
(EO). Coupled with this, is the high likelihood of additional areas containing EO, which
are either not recorded or have yet to be discovered, such as buried caches of
ammunition, sub-munition strike areas, minefields, etc.

Background

13

. At the request of the Ministry of Oil, a small team from the Baghdad based National

Mine Action Authority (NMAA), in cooperation with the Basra based Regional Mine
Action Centre (RMAC), and arranged to carry out a brief reconnaissance of the Ramaila
oilfields. This was achieved over two days, the first, on the 18" March 2004 was to
establish the priorities and make initial contact with the technical representatives from
the COE EOD contractor. The second, on the 27" March 2004 was to visit more
locations within the oilfields and gain a better understanding of the general scope of the
EO contamination problem. Photographs were taken to illustrate the general types of
EO problems.
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Aim

14. The aim of this report is to quantify the approximate size of what has been agreed as the
Ramaila oilfield boundary, for the purposes of clearance requirements, to illustrate the
types of EO hazards that are present, and to highlight suggested standards which may
be used, if clearance operations are undertaken.

Explosive Ordnance (EO) Hazards

15. It is estimated, based on coordinates agreed with the representative of the MOI, that
define the boundary of the Ramaila oilfields (for the purposes of clearance), that the
area of interest is approximately 1284 (One thousand, two hundred and eighty-four)
square kilometres (Km). The boundary as indicated, is 204 (Two hundred and four) Km
in length. Within this specific area, there are a number of separate types of EO hazards.
A map indicating this general area is at Annex A to this report.

a.  Within the boundary of the Ramaila oilfields, the known hazards are:

i. Landmines, both anti personnel (AP) and anti tank (AT), in specific
areas. It is believed that there is between 15 — 30 km of mixed AP/AT
minefields within the specified area.

ii. Sub munitions/bomblets.

iii. UXO

1.

2.

3.

4.

Abandoned on battlefields;
In field storage stockpiles and vehicles;
Buried or partially buried in trenches and caches;

In and around destroyed or partially destroyed buildings

iv. Booby traps (none were observed, but their presence should be
considered)

16. Based on the available sources of data, there are:

a. 57 Dangerous Areas identified on the Tactical Mine Field Data Base (TMFDB)
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b. 3 known Minefields, containing AP and AT mines

C.

42 known sub munition strike areas.

d. 4 UXO spot locations

e.

8 Dangerous Areas of unspecified hazards

17. Broadly speaking, the depth of clearance, and hence the type clearance that is required
will depend on the intended use of the land and the type of EO present. This depth will
vary, but generally, for M42 sub-munitions/bomblets, a planning figure of 30cm below
the original surface is accepted, and for BLU 97s, a figure of 50cm is used. This
depends also on the likelihood of items having penetrated to these depths.

18. A selection of photographs taken during these reconnaissance missions is at Annex B to
this report, and illustrates the types of EO that are present in the area and the types of
terrain likely to be encountered.

19. These EO hazards can be broadly categorized as follows:

a.

Items located on the current surface, such as some landmines, bomblets/sub-
munitions, scattered ammunition, etc. These are currently visible and easily
detected. This may also include ammunition lying on the surface or stockpiles
and caches which are partially visible, with the bulk of the items sub surface in
bunkers etc.

Items located under the current level of the surface, at a shallow depth,
probably less than 13cm deep. These include landmines, bomblets/sub-
munitions, scattered ammunition, etc. The vast majority are large metal content
items, which are easily detected using modern metal detectors. There are some
minimum metal content landmines, both anti personnel (AP) and anti tank
(AT), which are generally laid in rows in defined areas. Using appropriate
procedures, it should be possible to clear (and certify areas as clear) to a depth
of at least 13cm below the original level of the surface of the land at that
location. In certain areas, such as those containing or likely to contain
landmines, a site survey will be needed to determine the appropriate depth of
clearance at a particular site, given the type of EO likely to be encountered.
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Items located under the current surface, at a shallow depth, likely to be between
13cm and 50cm in depth. This will be the case for certain types of sub
munitions/bomblets, which in soft ground may penetrate to a depth of up to
50cm. These items contain significant amounts of detectable metal and are
relatively easily detected with appropriate modern metal detecting equipment.

Items located under the current surface, at a depth of more than 50cm. This will
be the case for certain types of aircraft delivered conventional bombs, which
may have penetrated to depths in excess of 9m, and unexploded artillery and
mortar rounds. There may also be empty carrier projectiles, which have ejected
their cargo and the containers have fallen to the ground and may now be buried,
as a result of shifting sand or other movement. In such cases, where there is
evidence of such EO items likely to be deeper than 50cm, a site survey will be
required to determine the most appropriate way to proceed.

20. Depending on the specific EO hazard present, and the intended use of the area, it is
recommended that the types of clearance required can be summarized as follows:

a.

b.

C.

Surface only, visual search, followed up where appropriate by:

Sub surface search, to 13cm below the original level of the surface (or another
agreed depth, as appropriate)

Deep instrument search, if appropriate.

Ground Conditions

21. The majority of the ground observed during both of the reconnaissance days was
generally level, sandy and well drained. There were areas where a hard rock like crust

22.

was present just below a soft sandy upper layer. It was felt that this crust would have

been capable of preventing the majority of bomblets/sub munitions from penetrating too

far into the ground. This was possibly the reason why the majority of these items were

observed by the COE UXO contractor as being on the surface.

In some areas, there was evidence of extensive digging by the Iragi military, possibly
utilizing mechanical equipment, to prepare bunkers for the field storage of ammunition.

These bunkers contained evidence of EO and in most cases, since the cessation of major

hostilities, had been tampered with by the local population, which had broken open
boxes, removes components of value to them, and extensively scattered broken
ammunition, shells, cartridge cases, propellant, fuses etc in the general area.
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23.

24.

25.

26.

27.

In some areas there was evidence of lagoons having been prepared by the oilfield
companies, as temporary collection areas for recovered oil. It was made clear by the
COE UXO contractor, that they believed these were searched prior to the oil being
pumped into these large lagoons. Consequently, it would be impractical and
inappropriate to assume that these were contaminated with EO and presented a
significant hazard to operations. There would be no requirement to drain these and
search them. There were also a small number of extensive water flooded areas
containing destroyed and abandoned/dumped vehicles, mostly military in nature. These
areas could be searched during the summer (dry) months, if the areas can be drained or
dried out sufficiently to permit searching of the original surface. This may afford an
opportunity for a contractor to remove these vehicles to a more appropriate location.

There are significant numbers of destroyed military vehicles within the overall
boundary of the area agreed for clearance. These are a mixture of armored and soft
skinned types. The majority of these armored vehicles appeared to be remnants from the
1991 conflict. These may still contain EO and should be searched and cleared as
necessary. These vehicles should be moved a short distance from their current locations,
to ensure there is no EO underneath them.

It should be remembered that any target, but particularly the armored vehicles, may
have been attacked with ammunition containing Depleted Uranium (DU) and
appropriate precautions must be taken during any clearance and subsequent disposal
operations.

A Schonstedt metal detector (GA 72 Cd) was used in several areas to gain an
understanding of the general level of metal contamination and the ability to locate
buried metal objects in those specific conditions. Generally, the areas investigated were
not heavily contaminated and the sand was relatively easy to excavate. In one area,
some of the rocks on the surface of the hard crust of sand were detected by the metal
detector and were easy to identify and remove. Once these rocks were removed, use of
the detector was straightforward.

Near metal oil pipes, and other oilfield infrastructure systems, it was difficult to use this
type of detector. However, alternative methods of appropriately searching these areas
are available.

UXO types

28.

In the areas in which the reconnaissance team was taken, the following types of EO
were observed:
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a. Landmines:
i. PMN/Type 58 AP
ii. Valmara V69 Bounding Fragmentation AP
iii. VS 1.6 and possibly VS 2.2 AT
b. UXO
i. M42 sub munitions
ii. Evidence of BLU 97 sub munitions
iii. Ammunition caches containing serviceable artillery, tank and infantry
ammunition, ranging from small arms ammunition, RPGs, hand
grenades, projectiles (ranging from 37mm — 155mm);

iv. Destroyed buildings containing infantry, artillery and tank ammunition
that had been subjected to fire and explosion.

29. There were no non-conventional ammunition natures observed and the clearance and
destruction of those items observed would not present an undue burden on a competent
clearance agency appropriately staffed, trained and equipped.

Clearance recommendations
30. It is recommended that:

a. An appropriate clearance organization is selected to carry out clearance of the
area contained within the agreed boundary of the Ramaila Qilfields, as defines
on the map at Annex A to this report.

b. The entire 1283 square kilometer area is subjected to some form of clearance,
such that there will be a high degree of confidence by the end user that all
Explosive Ordnance (EO) has been located and destroyed or removed and
subsequently disposed of, within the agreed parameters.

c. Quality Assurance/Quality Control (QA/QC) is managed by the National Mine
Action Authority (NMAA) QA/QC organization. This includes the formal
accreditation, in accordance with NMAA guidelines, of any contractors or sub
contractors that are selected to carry out any clearance activities.
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The depth of clearance is to be agreed between the end user, the contractor and
the Quality Assurance/Quality Control Director / Senior Advisor of the NMAA,
commensurate with the threat, general conditions and likely land use after
clearance.

All military positions are to be searched, cleared and the area is subsequently
restored to its original condition. This includes the removal of all EO and
associated debris, non explosive scrap etc. A suitable location within the
Ramaila oilfields, in which to deposit the scrap will have to be agreed between
the contractor and the Ministry of Oil.

All military wire fences marking mined areas should be removed and deposited
at the agreed scrap collection site, once the area has been cleared and accepted

by QA/QC.

All abandoned vehicles, both military and civilian, within the Ramaila oilfield
boundary, should be searched, cleared (if necessary), marked as clear, and
moved by the contractor to a suitable collection site for transportation to an EO
free scrap collecting area. To achieve this, the contractor must provide their
own heavy lifting and transportation equipment.

All Open Burning/Open Detonation (OB/OD) must be coordinated by the
contractor with the relevant Coalition Military Officer(s) responsible for giving
such clearance. The contractor should be responsible for providing, storing,
securing and managing their own supplies of demolition explosives and
accessories.

It should be clearly understood that clearance will be carried out within specific
agreed parameters. Once clearance has taken place, and been accepted by the
NMAA QA/QC organization as conforming to the agreed acceptance criteria,
liability for any residual hazard passes to the Ministry of Oil. If land use is
changed, such as would be the case if major excavation was required in an area
that have been cleared to a lesser depth than is subsequently deemed necessary,
then additional clearance should be considered, as a separate contract.

The security of the contractor’s personnel and equipment should be the
responsibility of the contractor, and sufficient means to cover this must be
included in any agreement.
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Summary

31. The area of concern is known and is clearly defined. It covers approximately 1283
square kilometres.

32. There are a number of known dangerous areas within the Ramaila oilfields, but the vast
majority of land is believed to be free from Explosive Ordnance.

33. Clearance, to an agreed standard, monitored by the NMAA QA/QC organisation is
achievable within 12 months from contract placement
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Brief Technical Report on the Landmine and Unexploded Ordnance Contamination in the
Southern Rumaila Qilfields, Iraq

Dated 14 April 2004

Annex A to
LM/CH 04/04
Dated 8" Apr 04
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Brief Technical Report on the Landmine and Unexploded Ordnance Contamination in the
Southern Rumaila Qilfields, Iraq

Dated 14 April 2004

Annex B to
LM/CH 04/04
Dated 8" Apr 04

PHOTOGRAPHS TAKEN DURING THE RECONNAISSANCE TO ILLUSTRATE
THE TYPES OF EXPLOSIVE ORDNANCE LIKELY TO BE ENCOUNTERED IN THE
RAMAILA OILFIELDS

General view of typical terrain
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Dated 14 April 2004

M42 bomblet/submunition on surface
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Dated 14 April 2004

Scattered ammunition
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Dated 14 April 2004

Trench position near minefield
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Dated 14 April 2004

Marking for mined area
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Brief Technical Report on the Landmine and Unexploded Ordnance Contamination in the
Southern Rumaila Qilfields, Iraq

Dated 14 April 2004

Mined area — AT mines clearly visible
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AFV in fighting position — possible DU contamination
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Dated 14 April 2004

Destroyed AFV — possibly EO remaining inside/scattered around
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Southern Rumaila Oilfields, Iraq

Dated 14 April 2004

Destroyed building with scattered ammunition inside and around
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Scattered ammunition from former field storage building
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Brief Technical Report on the Landmine and Unexploded Ordnance Contamination in the
Southern Rumaila Qilfields, Iraq

Dated 14 April 2004

Lagoon of oil
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Brief Technical Report on the Landmine and Unexploded Ordnance Contamination in the
Southern Rumaila Oilfields, Iraq

Dated 14 April 2004

Lagoon of water containing vehicles
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SECTION C — DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK

Attachment 2

Following this page are the documents identified below.

Memorandum for Record dated May 18, 2004, Subject:
“Accreditation of Mine Action Organizations,” pages numbered C-32
and C-33

Annex A (References) to Memorandum for Record Dtd: May 18,
2003, page number C-34

Annex B (Accreditation) to memorandum for Record, Dtd: May 18,
2003; Accreditation Application documentation, consisting of pages
numbered C-35, and Application pages 1 through 13. This is the
Accreditation Application itself which is to be completed and
submitted by Contractor. Contractor may add additional pages as
necessary; however, if doing so, please number all pages and do so
in a manner that the reader can tell how many total pages there are.
If necessary, provide a table of contents or index.

This page is Attachment 2's cover sheet only.
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May 18, 2003
Memorandum for Record

Subject: Accreditation of Mine Action Organizations

1. Scope: This memorandum outlines interim authority policies and defines
accreditation procedures and requirements for organizations wishing to engage in
humanitarian mine action (HMS) within the territorial boundaries of Iraq.

2. Purpose: This memorandum provides operational guidance and organizational
direction to demining organizations [non-government Organizations (NGOS),
commercial firms, and International Organizations (IO)] entering Iraq to conduct
mine/Unexploded Ordnance (USO) clearance operations.

3. Intent: The intent of these procedures is to establish and confirm the quality of
demining organizations, particularly those with specialist capabilities such as mine
detection dogs or mechanical clearance equipment.

4. Applicability: This memorandum applies to all organizations (private or commercial)
entering the territorial boundaries of Iraq for the purpose of mine, UXO and
explosive remnants of war (ERW) mitigation, education and destruction. This
accreditation process will also apply to organizations involved in quality assurance
and post clearance quality control.

5. Policies governing Iraq’s mine action program:

a.  All organizations will coordinate/register their planned support for mine
action through the National Mine Action Agency - Baghdad.

b.  Copies of organizational supporting documents (CVs, training certificates,
etc.) will be submitted electronically or in hard copy when requesting
accreditation and authorization to conduct operations in Irag.

C. Personal CVs will be submitted for all personnel requiring certification to
draw, transport, use and store explosives and associated munitions.

6. Administrative procedures for gaining national accreditation to conduct demining
operations in Iraq:

a.  Submit application for accreditation to the National Mine Action Agency
(NMAA) - Baghdad (Attn: Accreditation Office).

b. Provide supporting documentation and SOPs with application.

C. If a joint venture is planned/proposed, all participating mine action
organizations will submit required information.

d. Project financial data will be given in US Dollars ($ USD) unless otherwise
requested.
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Attachment 2 - National Mine Action Authority Accreditation - continued

Memorandum for Record
Subject: Accreditation of Mine Action Organizations (dtd: May 18, 2003)
7.  Application for Accreditation - See Annex B (Application).

8. Please direct questions or concerns regarding this memorandum to the National
Mine Action Authority (NMAA), Attn: Administrative Manager, Baghdad, Iraq.

Daniel H. Layton
Senior CPA Advisor

NMAA/IMAC
Annex:
A - References
B - Applications
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Attachment 2 - National Mine Action Authority Accreditation - continued

Annex A (References) to Memorandum for Record Dtd: May 18, 2003

The following documents, when referred to in the text of this memorandum, form part of
the provisions of this process.

a. 1SO 9001:2000  Quality Management;

b. IMAS 04.10 Glossary of demining terms;

c. IMAS 07.30 Accreditation.

This document with references is intended to enhance, facilitate and meet international

mine action standards (IMAS) coordinated and published by the UN Mine Action Service
(UNMAS).
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Attachment 2 - National Mine Action Authority Accreditation - continued

Annex B (Accreditation) to Memorandum for Record, Dtd: May 18, 2004-05-06
Accreditation application documentation.

The application documentation following this page is a “stand alone document.”
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Attachment 2 - National Mine Action Authority Accreditation - continued

Iraq Mine Action Program

Project Reference:

Name of Mine Action Organization Applying for Accreditation

Notes to applicants:

1. Please answer all questions.

2. Please reply in the following format.

3. Please retain a copy of your complete submission (for your records).

4. If ajoint venture is proposed, all participating organizations are to submit required
information.

5. Project financial data is to be given in US Dollars ($ USD) unless otherwise
requested.

6. Attach verification of insurance for operations you are applying.

7. Submit copies of Standard Operating Procedures for applicable areas of
accreditation.

Layout of Document:

1.

Section

Subject

Pre

Title Page and Notes

[

Structure and Organization

Financial Statement

Joint Venture Information

Resources — Personnel

Resources - Equipment and Facilities

Resources — Other

Experience — Geographical and Relevant Projects
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

Structure and organization

1.1. Mine action organization details

Name of Mine Action Organization:
Mailing Address:

Telephone:

FAX:

E Mail:

Website URL:

Registered Address:

Charity Registration Number:
(For NGOs)

National Mine action organization

Registration Number:
(For commercial organizations)

1.2.

Check applicable areas for which you are requesting accreditation.

[ | Manual Demining [ ] Explosive Ordnance Disposal

[] Mine Detection Dogs [ ] Explosive Remnants of War /
Battle Area Clearance

[] Mechanical Clearance ] Mine Risk Education

[ ] Open Burn Open Detonation [ ] Mine Victims Assistance

1.3. Organizational structure

(Please insert details and organizational diagram).

1.4. Proposed in-country representation

(Please include details of proposed mine action organization structure in-country, including arrangements for sub-contractors or joint
ventures).

(Do not include full details of Joint Venture organizations. Complete Section 3 with this information).
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

1.5. Technical information

AREA DETAILS
Years Experience in Mine Action:
Specialized Areas

Explosive Ordnance Disposal:

Manual Demining:

Mine Detection Dogs:

Mechanical Assistance:

Mine Risk Education:

Others

1.6. Project management capability

(Explain the organization’s background capability and methodology for project management).

1.7. Standing Operating Procedures (SOP)

(Attach a copy of the mine action organizations SOPs relevant to this project. List those attached below)

1.8. Logistic planning procedures

(Explain the organizations policy and methodology for logistical planning. This should include details of procurement,
equipment evaluation, maintenance and repair schedules).
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)

SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

1.9. Quality management policy

(Please explain and provide evidence of the organization’s quality management policy and procedures).

1.10. Safety and occupational health

(Describe and provide evidence to support the organization’s safety and occupational health policy).

1.11. Associated organizations

(This should not include details of Joint Venture proposals, as this is included in Section 3).

INPUT INTO THIS PROJECT:

RELATIONSHIP:
(Subsidiary, Parent, Other)

Name of Mine Action Organization:

Speciality / Activity:

Mailing Address:

Telephone:

FAX:

E Mail:

Website URL:

Registered Address:

Charity Registration Number:
(For NGOs)

National Company

Registration Number:
(For commercial organizations)
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

1.12. Existing accreditation’s

1ISO:

National:

National Mine Action Authorities:
(List current accreditation with other NMAA)

Other:
2. Financial Statement
2.1. Capital (USD $)
Capital:
Authorized:
Issued:
2.2. Annual value of recent mine action work (USD $K)
PROJECT NMAA CURRENT [ 2002 | 2001 | 2000 | 1999 [ 1998 REMARKS
YEAR
2.3. Mine action organization accounts

(Please attach copies of the Mine action organization Accounts for the three previous financial years. These should include
the Profit/Loss Account and Assets/Liabilities Analysis. List all attachments below).
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

2.4, Bankers references

(Please list name and address of bankers from whom references can be obtained).

2.5. Litigation record
Please provide the organization’s history of litigation or arbitration from contracts executed in the last six years or currently

under execution. Please indicate for each case year, name of employer, cause of litigation, matter in dispute, disputed
amount and whether the award was for or against the organization.

2.6. Insurance

Please provide details of insurance coverage, for both staff life, medical and third party liability insurance. If self-insured,
then provide financial evidence).

3. Joint Venture Proposals

(If the organization intends to enter into a joint venture for the project, please provide the following information, otherwise state “‘not
applicable™).

3.1 Details of organization

Name of Mine Action Organization:
Speciality / Activity:

Mailing Address:

Telephone:

FAX:

E Mail:

Website URL:

Registered Address:

Charity Registration Number:
(For NGOs)
National Company

Registration Number:
(For commercial organizations)
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

3.2. Bankers references

(Please list name and address of bankers from whom references can be obtained).

3.3. Litigation record
Please provide the organization’s history of litigation or arbitration from contracts executed in the last six years or currently

under execution. Please indicate for each case year, name of employer, cause of litigation, matter in dispute, disputed
amount and whether the award was for or against the organization.

4. Resources - personnel

4.1. Staff numbers

(Please indicate the number of staff in each location for the organization. Projects may be listed by country for ease of
compilation).

LOCATION MANAGEMENT | TECHNICAL ADMINISTRATION REMARKS
Headquarters:

Project? (International):
Project? (Indigenous):
TOTAL

4.2 Management experience

(Describe the formal qualifications and experience of the HQ management team and list membership of relevant,
recognized professional institutes or bodies).

POSITION NAME QUALIFICATIONS EXPERIENCE
CEO/MD
Operations Manager
Quality Manager
Safety Manager

4.3. Proposed project personnel

(Describe the formal qualifications and experience of the HQ management team and list membership of relevant,
recognized professional institutes or bodies).

POSITION NAME QUALIFICATIONS EXPERIENCE
(Include previous contracts)

Project Manager
Technical Advisor
Quality Manager
Safety Manager
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

4.4, Management training programs

(Describe and provide evidence to support any organizational management training programs).

4.5, Employee skills development programs

(Describe and provide evidence to support the organization’s employee skills development programs).

5. Resources - equipment and facilities
(On the basis of the information provided in the pre-qualification documents please indicate the demining equipment and facilities

considered by the organization to be necessary for undertaking the project. Indicate whether this is already in the mine action
organization’s ownership or will be purchased or hired).

6. Resources - other

(If it is foreseen that any part of the contract will be sub-contracted, state the type of work to be undertaken by the sub-contractor(s)
and, if known, give the name and address of the sub-contractor(s) to be used).

Name of sub-contractor:
Speciality / Activity:
Mailing Address:
Telephone:

FAX:

E Mail:

Website URL:
Registered Address:

Charity Registration Number:
(For NGOs)

National Mine action organization

Registration Number:
(For commercial organizations)
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Solicitation No. DABV01-04-D-Q-0079
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

Contract No. (TBD)

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

7. Experience - geographical and projects

(List all countries in which work similar to this project has been undertaken)
(The name of the Contracting / Donor Party and Fund Reference MUST be included in the Remarks column):

COUNTRY PROJECT YEAR | VALUE REMARKS
(USD $)
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Solicitation No. DABV01-04-D-Q-0079
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

Contract No. (TBD)

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

8. Experience - ongoing relevant projects

(List all countries in which work similar to this project has been undertaken):

COUNTRY PROJECT YEAR | VALUE REMARKS
(USD $)
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

0. Accident record

(List the number of demining incidents/accidents that the organization have been involved in since the incorporation of the
organization. This should also include details of any accidents that staff were involved in prior to working for the current
organization). (FAILURE TO COMPLETE THIS ACCURATELY WILL SERIOUSLY PREJUDICE THE ORGANIZATION’S
ACCREDITATION APPLICATION). (Supporting documentation would be appreciated)

ORGANIZATION | YEAR COUNTRY FATALITIES | INJURIES BRIEF DESCRIPTION
/
STAFF MEMBER
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Solicitation No. DABV01-04-D-Q-0079 Contract No. (TBD)
SECTION C —STATEMENT OF WORK —

CLEARANCE OF RUMAILA OIL FIELD & OPTION ITEM WORK —

SECTION C —STATEMENT OF WORK - CLEARANCE OF RUMAILA OIL FIELD Continued
Attachment 2 - National Mine Action Authority Accreditation - continued

10. Other information

(Please add any further information, which you consider relevant to the evaluation of your application. If you wish to attach any other
documents please list below).
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

Section D - Contract Terms and Conditions

1. CONTRACT AUTHORITY. This Contract is entered into under the authority of
the Administrator as head of the Coalition Provisional Authority (CPA), which
is temporarily exercising governmental authority in Irag pursuant to the law
and usages of war and relevant United Nations Security Council Resolutions,
including Resolution 1483 (2003) (“Coalition”) and by the successful Offeror
(“Contractor”).

The Contractor hereby recognizes that a transfer of authority (TOA) from the
Coalition Provisional Authority (CPA) to the interim Iragi Governing Council
is scheduled to take place June 30, 2004. Furthermore, the Contractor
recognizes that upon the TOA on June 30, 2004, or upon any later TOA date if
delayed, the CPA is dissolved. The CPA, U.S. Government or Coalition
Government will not be liable to the Contractor for any performance
undertaken after the TOA. The Contractor hereby waives any claims and
rights it now has or may have in the future against the CPA, U.S. Government
or Coalition Governments in connection with this Contract. The interim Iraqi
Governing Council may but is not obligated to be bound to the obligations of
the CPA before the TOA with respect to performance undertaken after the
TOA. The interim Iragi Governing Council may but is not obligated to ratify
all previous actions taken by the CPA and agree to be bound with the same
force and effect as if the action had been undertaken the interim Iraqi
Government. If the interim Iraqi Governing Council undertakes any
obligations under this Contract, the CPA recognizes the interim Iraqi
Government as its successor in interest with respect to any such obligations.
All payments and reimbursements previously made by the CPA to the
Contractor and all other previous actions taken by the CPA under this
Contract shall be considered to have discharged those parts of the CPA’s
obligations under this Contract. The Contractor agrees that the CPA, the
U.S. Government, or any Coalition Government is not obligated to pay or
reimburse the Contractor, or otherwise give effect to, any costs, taxes, or
other expenses, or any related increases, directly or indirectly arising from
the TOA. Nothing herein shall be construed as a waiver of any rights the
CPA, U.S. Government, or a Coalition Government may have against the
Contractor
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

2.  Contract Performance Period and Milestones Schedule. Time is of the
essence for the performance and completion of this Contract. Contractor shall
perform and complete this Contract in accordance with the below schedule.

Milestone Completion Time
i.  Submit completed application to i. Not later than 3 calendar days after
Obtain National Mine Action date of Contract award.

Authority (NMAA) Accreditation.
ii. Not later than 60 calendar days

ii. Obtain NMAA Accreditation. after date of Contract award.
iii. Complete Contract Line Item 001, iii. Not later than 120 calendar days
exclusive of NMAA Accreditation. after Contract award, or not later

than 60 calendar days after
Contractor’s receipt of its NMAA
accreditation, whichever is the
earliest. However, see Section C,
Statement of Work, subparagraph

[.C.2 therein.

iv. Complete Contract Line Iltem 002, iv. Not later than 365 calendar days
inclusive of final inspections and final after Contract award.
acceptance of this CLIN.

v. Complete Contract Line Item 005, v. Not later than 180 calendar days
Option Item, if option is exercised, after the date option is exercised.
inclusive of final inspections and final
acceptance of this CLIN.

vi. Complete Contract Line Item 004 vi. Complete Contract Line Item 004
(a) If Option not exercised: (8) Not later than 425 calendar

days after Contract award (this
equates to not later than 60
(b) If Option is exercised: calendar days after Milestone
iv., above

(b) Not later than 60 calendar days
after acceptance of CLIN 005.

3. Inspection/Acceptance.

a. The Contractor shall only tender for acceptance those items that conform to
the requirements of this Contract. The Contracting Officer reserves the right
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

to inspect or test any supplies or services that have been tendered for
acceptance. The Contracting Officer may require repair or replacement of
nonconforming supplies or reperformance of nonconforming services at no
increase in Contract price. The Contracting Officer must exercise the post-
acceptance rights:

(1) Within a reasonable time after the defect was discovered or should
have been discovered, and

(2) Before any substantial change occurs in the condition of the item,
unless the change is due to the defect in the item.

b.  Work will be deemed acceptable for each of the Contract Line Items identified
in Section B, Schedule of Prices, in accordance with the following criteria

(1) Contract Line item No. 001, Completion of Mobilization. This item shall
be deemed acceptable after the Contracting Officer has received
verification that all of the below are completed. The intent being,
Contractor’s primary efforts are the performance of CLIN 002.

(a) Contractor’s on-site facilities (i.e., “Base Camp”) are installed, and
that all services, programs, and plans are in place to safely and
otherwise satisfactorily accommodate, feed, house, equip, train,
manage, and supervise all Contractor’s personnel, inclusive of
subcontract at any level;

(b) All quality assurance plans are approved and are in effect;

(c) Medical, safety, and first-aid plans, procedures, equipment,
supplies, materials, and/or arrangements are approved and are in
effect;

(d) All labor, supervision, management, procedures, equipment and
any and all other resources required to safely conduct the actual
assessment and clearance of mines and unexploded ordnance
are in place; and

(e) Contractor has otherwise completed all work required and is
otherwise ready to immediately commence with site assessment
without having to supervise and manage mobility and setup of the
base camp, and any program and plan to perform the work.

(2) Contract Line Item No. 002, Completion of Clearance Operations. This
item shall be deemed acceptable after Contracting Officer
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

(3)

(4)

()

(6)

receives documentation from the Southern Oil Company that Contractor
has cleared all mines and UXO from a depth of not less than twelve
inches and has otherwise completed all clearance operations in
accordance with this Contract, inclusive of all documentation
requirements.

Contract Line Item 003, Additional Teams. This item shall be deemed
acceptable after Contracting Officer receives from the Southern Qil
Company documentation indicating that teams additional to those for
the performance of Contract Line Item No. 002 were required and
provided.

Contract Line Item 004, Site Demobilization and Clean-up. This item
shall be deemed acceptable after the Contracting Officer receives
documentation from the Southern Oil Company indicating that the
Contractor’s facilities, equipment, and labor have left the site of work,
and the site has been restored to a condition equal to, or better than
initially provided to the Contractor for it's use during the performance of
this Contract. If the option is exercised for clearance of the West Qurna
Oil Field this work will take place after the option work has been
completed and accepted.

Contract Line Item 005, Option Work — Clearance of the West Qurna Oll
Field. If the option is exercised for this work, the acceptance criteria
shall be the same as that indicated above for Contract Line Iltem 002,
however, applied to this oil field.

Contract Line Item 006, Option Work, Additional Team(s). If the option
is exercised for this work, the acceptance criteria used for CLIN 003
shall be applied to this work.

4.  Assignment. The Contractor shall not assign, transfer, or make any other
disposition of this Contract, or any part thereof, without the prior written consent of
the Contracting Officer.

5. Changes. Changes in the terms and conditions of this Contract may be made only
by written agreement of the parties.

6. Disputes. This Contract is not subject to the Contract Disputes Act of 1978, as
amended (41 U.S. Code, Sections 601-613). Failure of the parties to this Contract
to reach agreement on any request for equitable adjustment, claim, appeal, or
action arising under or relating to this Contract shall be a dispute to be
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

resolved in accordance with the United States Federal Acquisition Regulation
Clause 52.233-1, Disputes, which is incorporated herein by reference except that
appeals from final decisions of a Contracting Officer may only be appealed to the
U.S. Armed Services Board of Contract Appeals (ASBCA). The decision of the
ASBCA shall be final. The Contractor shall proceed diligently with performance of
this Contract, pending final resolution of any dispute arising under the Contract.

7. Excusable Delays. The Contractor shall be liable for default unless
nonperformance is caused by an occurrence beyond the reasonable control of the
Contractor and without its fault or negligence such as, acts of God or the public
enemy, acts of the Governmental activity in either its sovereign or contractual
capacity, fires, floods, epidemics, quarantine restrictions, strikes, unusually severe
weather, and delays of common carriers. The Contractor shall notify the
Contracting Officer in writing as soon as it is reasonably possible after the
commencement of any excusable delay, setting forth the full particulars in
connection therewith, shall remedy such occurrence with all reasonable dispatch,
and shall promptly give written notice to the Contracting Officer of the cessation of
such occurrence.

8. Invoice. The Contractor shall submit an original invoice and three copies (or
electronic invoice if authorized) to the address designated in the Contract to
receive invoices. The invoice must include:

a. Name and address of the Contractor.
b. Invoice date and number.

c.  Contract number, Contract line item number, and, if applicable, the order
number.

d.  The quantity, unit of measure, unit price, and extended price of the services
completed in accordance with this Contract for each contract line item
number in which payment is being requested. In those instances where there
is not a unit price, and progress payments are authorized, a percent shall be
the unit of measure (e.g., 50%) and shall accurately represent the quantity of
work completed and agreed to by the COR as having been provided and is
acceptable. See paragraph 11, “Payments,” for further requirements of a
proper invoice.

e. Documents indicated in Sections B and D that are to be attached to the
invoice, if any.

f. Terms of any discount, inclusive of terms relative to prompt payment offered.
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

10.

11.

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

g. Name, title, business address, business email, and phone number of
person(s) to notify in event of defective notice.

Patent Indemnity. The Contractor shall indemnify the Government agency
involved in this Contract and its officers, employees, contractors and their
subcontractors at any level, consultants, and agents against liability, including
costs, for actual or alleged direct or indirect contributory infringement of, or
inducement to infringe, any patent, trademark, or copyright, arising out of the
performance of this Contract, provided the Contractor is reasonably notified of such
claims and proceedings.

Option for Increased Work. This Contract includes work identified in Section B,
“Schedule of Prices” as Option Item, Contract Line Items Numbered 005 and 006
which are for the demining and clearance of unexploded clearance of the West
Qurna Oil Field. The Contracting Officer may require the performance of these line
items in the quantity and at the prices stated in Section B. The Contracting Officer
may exercise the option by written notice to the Contractor (i) at time of Contract
award, or (ii) at any time during the first 180 calendar days from the date of
Contract award. The exercise of this option after the date of Contract award shall
be unilateral, and by either a modification to this Contract or by letter signed by the
Contracting Officer. Performance of the Option Items shall be in accordance with
the Section C, Statement of Work.

Payment.

a. Payment to the Contractor of the Contract price shall be in accordance with
this provision and Section B, Schedule of Prices.

b. In accordance with Section B — Schedule of Prices, paragraph A, “Contract
Type and Compensation,” Progress payments, partial payments, and a lump
sum payment are authorized. To receive payment Contractor shall submit an
invoice indicating this Contract Number, CLIN, and the payment amount
being requested and as authorized by Section B and this Payment provision.
In addition, for those CLINs in which partial payment and progress payment is
being requested, attach to each invoice a completed “Request for Progress
Payment,” and “Request for Partial Payment,” forms, as applicable, and other
data as identified by this provision. Blanks of these forms will be provided to
the Contractor within 15 calendar days after Contracting Officer’s approval of
the Schedule of Values. This Schedule of Values is described further in this
Payment provision and is applicable only to those CLINs in which progress
payments are authorized. Payment of the lump sum amount is to be
submitted directly on the invoice.
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

(1)

Progress Payments are authorized for CLIN 001, 002, and if the option

is exercised, CLIN 005. Progress payments will be made monthly for
each CLIN as work proceeds or at more frequent intervals and in
amounts approved solely by the Contracting Officer, when requested by
Contractor, and under the following conditions.

(@)

(b)

(©)

(d)

(e)

The gross progress payment amount of each CLIN shall be based
on an estimate of the work accomplished (for each CLIN) which
meets the standards of quality established under this Contract as
verified by the Contracting Officer's Representative (COR) at the
site of work and as approved by the Contracting Officer. The
estimate of the work accomplished shall be stated as a percent.

Prior to submission of its invoice requesting a progress payment,
Contractor’s authorized representative and COR shall meet and
reach an agreement of the total amount of progress stated as a
percent of the CLIN’s total amount stated in Section B, “Schedule
of Prices.” This percent of progress is subject to the Contracting
Officer’s approval. The meeting between Contractor and COR
shall not be later than ten (10) calendar days prior to the date in
which Contractor submits its invoice requesting progress payment
to the Contracting Officer. The results of this agreement shall be
indicated on the Monthly Schedule of Values Report. [See
subparagraph (g) below].

From this amount, there shall first be deducted a retention of ten
percent (10%), and from this subtotal there shall be deducted the
total amount of all previously approved net payment amounts
which shall result in a net amount due.

Retention shall be released after all work required by this Contract
has been accepted. The release of retention is considered the
final payment. Contractor shall submit an invoice for this retention
amount and such request shall be a part of the final invoiced
amount and subsequently a portion of the final payment.

The progress payment amount requested by Contractor shall be in
accordance with a Schedule of Values and a Monthly
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SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)

Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

(f)

(9

(h)

Schedule of Values Progress Report. [See subparagraphs (f) and
(g) immediately below]. This amount is a gross amount from
which the above described retention will be taken.

Schedule of Values: Not later than 45 days prior to the
submission of Contractor’s first request for progress payment,
Contractor shall submit to the COTR and Contracting Officer, in
writing, a Schedule of Values for each CLIN subject to progress
payments. This Schedule of Values shall correlate to the
performance schedule, is subject to approval by the Contracting
Officer, shall be a document that identifies the various significant
tasks that can be measured for the purposes of determining
progress, and a known price can be determined for the purposes
of determining the value of that progress for payment purposes.
The Contracting Officer, COR, and Contractor will work
cooperatively on the development of this Schedule of Values;
however, this Schedule is subject to approval of the Contracting
Officer and Contractor shall not be entitled to any adjustment of
any kind whatsoever for the preparation, development, and
subsequent submittal to the Contracting Officer for approval. No
progress payments shall be authorized prior to the Contracting
Officer’s approval of this Schedule of Values.

Monthly Schedule of Values Progress Report: This report shall be
attached to the Contractor’s invoice or Request for Progress
Payment and it shall identify the work completed during the month
and the value of that work in accordance with the approved
Schedule of Values. This report shall be the result of the
Contractor’'s and COR’s agreement described in subparagraph 11
b (1) (b) above. No progress payments shall be authorized prior
to the Contractor’s submission of this Monthly Schedule of Values
Progress Report to the Contracting Officer and COR.

Retention: If the Contracting Officer finds that satisfactory
progress was achieved during any period for which a progress
payment is to be made, the Contracting Officer may authorize
payment to be made in full, without retention. However, if
satisfactory progress has not been made, the Contracting Officer
may retain an additional amount, sufficient to protect the interests
of the Southern Oil Company and/or the Ministry of Oil until
satisfactory progress is achieved. When the work is substantially

Page No. D-8 of D-15 Revision 0
10 June 2004



SOLICITATION NUMBER: DABV01-04-Q-0079 Contract No.: (TBD)
Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

(@)

(3)

complete, the Contracting Officer may continue to retain from
previously withheld funds and future progress payments that
amount the Contracting Officer considers adequate for protection
of the Southern Oil Company and/or the Ministry of Oil and shall
release to the Contractor all the remaining withheld funds. Also,
on completion and acceptance of each separate CLIN, payment
shall be made for the completed work without retention of a
percentage.

(i) Title, liability, and reservation of rights: All material, equipment,
and work covered by progress payments made shall, at the time of
payment, become the sole property of the Ministry of Qil, or the
Coalition Provisional Authority, or any replacement of these
agencies. Upon final acceptance of all work title shall revert back
to the Contractor. This transfer of title shall not relieve the
contractor from the sole responsibility for all materials, equipment,
and work upon which payments have been made or the
restoration of any damaged work; or waiving the right of the
Contracting Officer, Ministry of Qil, or any agency that may replace
these, to require the fulfillment of all of the terms of this Contract.

Partial Payments are authorized for CLIN 003, and if the option is
exercised, for CLIN 006, provided; the services are accepted by the
Contracting Officer. Such payment will be made monthly if requested
by Contractor and payment shall be at the unit price stated as work
proceeds and in accordance with the CLIN description. For services of
The Additional Team(s) that were provided at less than full work days,
the daily rate shall be prorated to the nearest full day. The total
amounts indicated for CLIN 003 and 006 are only estimates and shall
not be construed to be the full amount due Contractor. The unit prices
are fixed prices subject to change only in accordance with the Changes
provision of this Contract. Contractor shall include with it's invoice for
partial payment a document indicating that the additional team(s) were
authorized by the Contracting Officer's Representative. No payment
shall be authorized prior to receipt of this document for each Additional
Team.

Payment of CLIN 004 shall be made as one lump sum payment and
only after acceptance of all work, inclusive of documentation
requirements.
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Dated 10 June 2004

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

c. Inconnection with any discount offered for early payment, time shall be
computed from the date a proper invoice is received. For the purpose of
computing the discount earned, payment shall be considered to have been
made on the date which appears on the payment check or the specified
payment date if an electronics fund transfer payment is made. For the
purpose of determining a proper invoice, the invoice shall be in accordance
with the above paragraph 6, “Invoices,”

d. Irrevocable Letter of Credit: Payment will be by an irrevocable Letter of Credit.
Contractor may submit an invoice against the Letter of Credit in accordance
with this Contract’s terms.

The balance due ($ USD) will be paid via Letter of Credit to the Contractor’s
Advising Bank NET 30 Days upon a kinds and quantities acceptance by the
Irag Ministry of Oil within 30 days of receipt,

Initial Letter of Credit costs and those costs attributed to any contract
modifications generated by the government entity will be paid by the
government entity. Costs attributable to Contractor requests are the
responsibility of the Contractor.

The Letter of Credit will be made out to the benefit of (Contractor) for a period
of (x = delivery time/performance time plus 30-60 days) months after the date of
contract award, as follows:

Bank Name:
Name
Address
SWFT code
Point of Contact (POC)
Telephone
email
Company:
Name
Address
POC

Tel

Fax

Email
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12.

13.

14.

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

Risk of Loss. Unless the Contract specifically provides otherwise, risk of loss or
damage to the supplies provided under this Contract shall remain with the
Contractor until, and shall pay to the Contracting Officer upon:

a. Delivery of the supplies to a carrier, if transportation is f.0.b. origin.

b.  Delivery of the supplies to the Contracting Officer or a representative at a
destination specified in the Contract, if transportation is f.0.b. destination.

Taxes. The Contract price includes all applicable taxes and duties.

In addition to any other taxes, effective in May 2004 the Iraq Ministry of Finance
implemented a wage withholding tax for Iragi employees. Information on this can
be found on the internet at website: http://www.iragcoalition.org/taxes/. The
Contract price includes this tax.

CUSTOMS LEVY EXEMPTION AND SHIPMENT REQUIREMENTS FOR
RECONSTRUCTION PROJECTS UNDER PROGRAM MANAGEMENT OFFICE
(PMO)

a. Effective 15 April 2004 Tariff Regulations pursuant to CPA Orders #54, as
amended by Order #70, require commercial importations into Iraq to pay a 5%
levy except for food, books, medicine, medical equipment, clothes and oil.
Additional exemptions include Non-Governmental Organizations (NGOSs),
International Organizations, Reconstruction Projects under PMO, and single
exempt donations. Items shipped under this Contract are exempt from this
“Levy” provided a completed Reconstruction Levy Exemption Form is attached
and included with each invoice and packing slip.

b. The Contractor is required to fill out the Reconstruction Levy Exemption
Form and attach the duty free form to each shipment of goods under this
Contract that crosses the border into Irag in order to qualify for the
exemption. The Contractor must submit one copy of the completed duty
free form, for customs verification, to the contracting officer and the PMO
Logistics Office, pmo-sloc@Baghdadforum.com)

c. The Duty Free Form can be found at www.rebuilding-irag.net Customs Form,
20 April 04 or provided by the Contracting Officer upon request. The Contractor
must complete the duty free form and attach a copy with each Invoice and each
package/shipment under the Contract.
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15.

16.

17.

18.

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

d. The items being acquired under this Contract are for Iragi Reconstruction and

shall be packaged and marked in accordance with requirements determined by
Contractor that shall ensure compliance with any and all marking, packaging,
and shipping requirements required by any applicable laws and regulations that
are to be determined solely by Contractor.

Termination for Convenience. The Contracting Officer reserves the right to
terminate this Contract, or any part hereof, for the sole convenience of the
Government activity. In the event of such termination, the Contractor shall
immediately stop all work hereunder and shall immediately cause any and all of its
suppliers and subcontractors to cease work. Subject to the terms of this Contract,
the Contractor shall be paid a percentage of the Contract price reflecting the
percentage of the work performed prior to the notice of termination, plus
reasonable charges the Contractor can demonstrate to the satisfaction of the
Contracting Officer using its standard record keeping system, have resulted from
the termination. The Contracting Officer, upon reasonable advanced notice, may
inspect the financial records relating to this Contract including the amounts paid to
subcontractors and the locations where any portion of the Contractor’s
performance occurs. The Contracting Officer may review the Contractor’s financial
statements upon request.

Termination for Cause. The Contracting Officer may terminate this Contract, or
any part hereof, for cause in the event of any default by the Contractor, or if the
Contractor fails to comply with any Contract terms and conditions, or fails to
provide the Contracting Officer, upon request, with adequate assurances of future
performance. In the event of termination for cause, the Government agency shall
not be liable to the Contractor for any amount of supplies or services not accepted,
and the Contractor shall be liable for any and all rights and remedies provided by
law. If it is determined that the Contracting Officer improperly terminated this
Contract for cause, such termination shall be deemed a termination for
convenience.

Title. If this is a cost reimbursement, labor hour, or time and materials type
contract, and unless specified elsewhere in this Contract, title to items furnished
under this Contract shall pass to the Government agency upon acceptance,
regardless of when or where the Government agency takes physical possession. If
this Contract is a fixed price title to all items furnished remains with the Contractor
unless specifically stated otherwise in this Contract.

Warranty. The Contractor warrants and implies that the items delivered hereunder
are merchantable and fit for use for the particular purpose described in this
Contract.
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19.

20.

21.

22.

23.

24,

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

Immunities. Except as provided in this Contract, the Government of Iraq or its
agents, including the CPA or other governmental agencies, have not waived any of
their privileges or immunities.

Legal Status. The Contractor is an independent contractor. The Contractor’s
employees will not be considered government employees for any purpose. The
Contractor is solely responsible for compensation agreements with employees.

Contractor’s Responsibility for Employees. The Contractor is responsible for
the professional and technical competence of its employees and will select reliable
individuals who will perform effectively in the implementation of this Contract,
respect the local customs, and conform to a high standard of moral and ethical
conduct. The Contracting Officer may require that the Contractor remove from the
job employees who endanger persons or property, or whose continued
employment under this Contract is inconsistent with the interest of military security.

Subcontracting. Except as authorized in this Contract, the Contractor may not
subcontract any portion of the performance of this Contract to another without the
prior written consent of the Contracting Officer. The terms of any subcontract will
be subject to, and conform to, the provisions of this Contract. By award of this
Contract all subcontracts clearly identified in Contractor’s proposal as to purpose,
subcontractor’s name, address, primary point of contact, phone number, and email
address, amount, and performance period have been consented to. Only those
subcontracts awarded that were not clearly identified in Contractor’s proposal
require consent. The particulars of the data required to obtain Contracting Officer’s
consent will be provided to Contractor at Contractor’s request and Contractor shall
comply at no change to Contract price and performance period. Contractor shall
request consent 10 calendar days prior to the need of subcontract performance.

Indemnification. The Contractor shall defend, indemnify, and hold harmless all
government entities involved in this Contract, together with the entities’ officers,
agents, and employees from and against all suits, claims, or liabilities of any kind
arising out of acts or omissions of the Contractor, its employees, or the
Contractor’s subcontractors.

Insurance. The Contractor represents and warrants that it shall maintain
appropriate insurance including general commercial liability and workers
compensation coverage in an adequate amount to cover third parties claims arising
from or in connection with this Contract. Upon request, the Contractor will provide
satisfactory evidence of the insurance required under this article.
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25.

26.

27.

28.

29.

30.

SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

Use of Names and Symbols. Except as required by this Contract, the Contractor
will not advertise or otherwise makes public the fact that it is a contractor to the
governmental entity in this Contract, nor will the Contractor use the name or
emblem of the governmental entity for commercial purposes.

Limitation of Liability. Except as otherwise provided by an express warranty, the
Contractor will not be liable to the governmental entity for consequential damages
resulting from any defect or deficiencies in accepted items.

Inconsistency between English Version and Translation of Contract. Inthe
event of inconsistency between any terms of this Contract and any transaction into
another language, the English language meaning shall control.

Correspondence in English. The Contractor shall ensure that all Contract
correspondence that is addressed to the governmental entity awarding this
Contract is submitted in English or with an English translation.

Conflicts of Interest. The Contractor warrants that no governmental official has
received or will be offered by the Contractor any direct or indirect benefit in
connection with or arising from the award of this Contract. The Contractor agrees
that any breach of this provision is a breach of an essential tenet of this Contract.
Order of Precedence (except for Construction Contracts). Any inconsistencies
in this solicitation or Contract shall be resolved by giving precedence in the
following order:

a. Standard Form 1449, Solicitation/Contract/Order For Commercial ltems.

b.  Section B, Schedule of Prices

C. The Assignments, Disputes, Payments, Invoice, Other Compliances clauses
of this Contract located in this Section D, Contract Terms and Conditions.

d. Addenda to this solicitation or Contract, including any license agreements for
computer software.

e.  Solicitation provisions (if this is a solicitation)

f. The other standard clauses found in Section D, Contract Terms and
Conditions.
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SECTION D — CONTRACT TERMS AND CONDITIONS — Continued

f. Other documents, exhibits, and attachments.

h.  The specification and/or Statement of Work (the narrative description of the
work)

31. Other Compliances. The Contractor shall comply with all applicable laws, rules,
and regulations applicable to its performance under this Contract.

32. Source of Funds. The obligation under this Contract is made with CPA Funds, as
defined in CPA Memorandum Number 04, dated August 19. 2003. No funds,
appropriated or other, of any Coalition country are or will be obligated under this
Contract.
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